CHSRA ROW Acquisition Status

Projec Summary CALIFORNIA

Date: 6/12/2015 . o o
High-Speed Rail Authority
. . Just FI.rSt Contract Possession RON RON Parcel to Legal Certified for | Delivered to
Section # of Parcels | Appraisals . Written ; & Use . Approved . % to D-B
Compensation Signed Submitted Condemn | Possession | Contractor D-B
Offer Agreement by PWB
CP1 536 525 524 499 221 30 267 174 101 207 186 177 39%
CP2-3 543 517 477 424 98 32 239 112 23 50 41 0 0%
CP4 191 0 0 0 0 0 0 0 0 0 0 0 0%
TOTAL 1270 1042 1001 923 319 62 506 286 124 257 227 177 14%
Project Summary Actuals
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. . Just F|_rst Contract Possession RON RON Parcel to Legal Certified for | Delivered to
Section # of Parcels | Appraisals . Written . & Use . Approved . % to D-B
Compensation Signed Submitted Condemn | Possession | Contractor D-B
Offer Agreement by PWB
CP1 - Actual 536 525 524 499 221 30 267 174 101 207 186 177 39%
CP2-3 - Actual 543 517 477 424 98 32 239 112 23 50 41 0 0%
CP4 - Actual 191 0 0 0 0 0 0 0 0 0 0 0 0%
TOTAL 1270 1042 1001 923 319 62 506 286 124 257 227 177 14%
CP1 - Plan 536 475 471 471 142 48 283 283 283 289 226 226 42%
CP2-3 - Plan 543 450 432 420 106 35 212 157 104 0 0 0 0%
CP4 - Plan 191 0 0 0 0 0 0 0 0 0 0 0 0%
TOTAL 1270 925 903 891 248 83 495 440 387 289 226 226 18%
Project summary: Plan vs. Actuals
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